

PRESS RELEASE

Contact Information:

Middleborough Public Schools
Sean Siciliano
508-946-2010 Ext. 3115
SSiciliano@middleboro.k12.ma.us

Release Date:

January 15, 2021



Middleborough High School Building Committee

Middleborough, MA. – The Middleborough High School Building Committee has had to move the official date for occupancy for the New Middleborough High School from February to April of this year.

This announcement was made at the most recent meeting of the M.H.S. Building Committee during which Christy Murphy, the Owner’s Project Manager detailed the multiple Covid-19 pandemic related delays the project has experienced. These have included such significant factors as reduced management and working crews as well as notable shipping and manufacturing delays. Ms. Murphy further explained that although “best efforts” have been made by everyone involved in the new building’s construction, the schedule has been significantly impacted to the point where occupancy will be delayed until April of 2021.

Although the School Committee will not “officially” change the school calendar until their next meeting on January 28, 2021, our families should plan on having a “regular” upcoming February Vacation. Further, the school community should anticipate that the professional development days currently scheduled for the day prior and the day following February Vacation will be moved and the April Vacation will be adjusted accordingly so as to assist with the moving from the current school to the new one.

We appreciate your collective understanding and flexibility regarding this matter.

As a school community, we would like to thank Compass Project Management, Fontaine Brothers Inc. Construction and our designer Drummey Rosane Anderson (DRA) for their coordination, collaboration and work every day to prepare and construct our beautiful and exciting new Middleborough High School for our students, faculty and staff.